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1.CONTRACT/PURCH.ORDER/ 2.DELIVERY ORDER/CALL NO. [3.DATE OF ORDER/CALL|4.REQ./PURCH.REQUESTNO.
AGREEMENTNO. (YYYYMMMDD)

N00039-11-D-0030 N6523617F0135 2017 Apr 12 1300627382-0001

6. ISSUED BY CODE | N65236 7. ADMINIST ERED BY (if other than 6) CODE | S3111A

US NAVY SPAWARSYSCEN ATLANTIC CHARLESTON DCMA HAMPTON

PO BOX 190022 2.0 CONTRACTS 2000 ENTERPRISE PARKWAY

843-218-3405 SUITE 200

RICHARD.HOBSON@NAVY .MIL HAMPTON VA 23666 SCD: C

NORTH CHARLESTON SC 29419-9022

5.PRIORITY

8. DELIVERY FOB
[ ] DESTINATION

OTHER

(See Schedule if other)

9. CONTRACTOR CODE (1LT84
AMSEC LLC

N AME GOVERNMENT REPRESENTATIVE

AND 5701 CLEVELAND STREET

ADDRESS VIRGINIA BEACH VA 23462-1788

FACILITY

10.DELIVER TO FOB POINTBY (Date)
(YYYYMMMDD)
SEE SCHEDULE

12.DISCOUNTTERMS

11.MARK IF BUSINESS IS
SMALL
SMALL
DISADVANTAGED
WOMEN-OWNED

13. MAIL INVOICESTO THE ADDRESS IN BLOCK
WAWF APPLIES

14. SHIP TO

CODE

15. PAYMENT WILL BE MADE BY

DFAS COLUMBUS CENTER
DFAS-CO/SOUTH ENTITLEMENT OPS P.O. BOX 182264

CODE

HQO0338

MARK ALL

SEE SCHEDULE

COLUMBUS OH 43218-2264

PACKAGES AND
PAPERS WITH

IDENTIFIC ATIO N
NUMBERS IN
BLOCKS 1 AND 2.

16. DELIVERY/| X This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract.
TYPE |CALL
OF PURCHASE Reference your quote dated
ORDER Furnish the following on terms specified herein. REF:

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE TERMS

AND CONDITIONS SET FORTH, AND AGREESTO PERFORM THE SAME.

NAME OF CONTRACTOR SIGNAT URE TYPED NAME AND TITLE DATE SIGNED
(YYYYMMMDD)
I:l If this box is marked, supplier must sign Acceptance and return the following number of copies:
17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
See Schedule
18. ITEM NO. 19. SCHEDULE OF SUPPLIES/ SERVICES 20.QUANTITY
ORDERED/ 21. UNIT (22. UNIT PRICE 23. AMOUNT
ACCEPTED*
SEE SCHEDULE
24. UNITED STATES OF AMERICA
*If quantity accepted by the Government is same as TEL: 843-218-2897 (b)(e) 25. TOTAL $1,910,992.99
quantity ordered, indicate by X. If different, enter actual |EMAIL: pamela.reck@navy.mil 26.
quantity accepted below quantity ordered and encircle. |BY: Pamela F. Reck CONTRACTING / ORDERING OFFICER DIFFERENCES|

27a. QUANTITY IN COLUMN 20 HAS BEEN

DINSPECTED DRECEIVED |:| ACCEPTED, AND CONFORMSTO THE
CONTRACT EXCEPT ASNOTED

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE c. DATE d. PRINTED NAME AND TITLE OF AUTHORIZED
(YYYYMMMDD) GOVERNMENT REPRESENTATIVE
e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE [28. SHIP NO. 29. DO VOUCHER NO |30.
INITIALS

f. TELEPHONE NUMBER

g. E-MAIL ADDRESS

PARTIAL
FINAL

=

36. | certify this account is correct and proper for paym ent.

a. DATE
(YYYYMMMDD)

b. SIGNATURE AND TITLE OF CERTIFYING OFFICER

31. PAYMENT

|

COMPLETE
PARTIAL
FINAL

32. PAID BY

33. AMOUNT VERIFIED
CORRECT FOR

34. CHECK NUMBER

35. BILL OF LADING NO.

37. RECEIVED AT

38. RECEIVED BY

39. DATE RECEIVED
(YYYYMMMDD)

40. TOTAL
CONT AINERS

41. SSR ACCOUNT NO

42. SR VOUCHER NO.

DD Form 1155, DEC 2001

PREVIOUS EDITION ISOBSOLETE.
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Section A - Solicitation/Contract Form

SUMMARY

THIS TASK ORDER HAS A BASE AND ONE OPTION JID THAT MAY BE
EXERCISED AT THE DISCRETION OF THE GOVERNMENT. JID# 184404 IS AN
OPTION JID.
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Section B - Supplies or Services and Prices
B-309

B-309 FEE DETERMINATION AND PAYMENT (INDEFINITE DELIVERY TYPE CONTRACTS) (APR
2000) (VARIATION) (INCENTIVE FEE)

(a) Incentive Fee Pool.

The target fee is [[p)@) The maximum fee, upon which the incentive fee pool shall be established, is of the
estimated cost of the CPIF CLINS specified in Section B, as shown in Table 1 below. The incentive fee pool
includes the total fee that may be paid to the prime contractor and all subcontractors. SUBCONTRACTOR FEE
WILL NOT BE BILLED AS A SEPARATE DIRECT COST ON ANY VOUCHER SUBMITTED BY THE
CONTRACTOR TO THE GOVERNMENT, BUT WILL BE PAID TO THE SUBCONTRACTOR BY THE
PRIME CONTRACTOR FROM THE FEE BILLED FROM THE INCENTIVE FEE POOL.

Table 1
Base Period
Minimum Fee (%) 0.00%
Minimum Fee ($) $0.00
Target Fee (%) (0)(4) @ |
Maximum Fee (%) (b)(4) [ o@ |

Share Ratios: 50/50 (Government/Contractor) below Target Cost
50/50 (Government/Contractor) above Target Cost

(b) Modifications to the Basic Contract (CPIF CLINS).

If the contracting officer determines, for any reason, to adjust the basic contract amount, such adjustments shall be
made by contract modification. Any increase will result in an increase to the incentive fee pool.

(¢) Fee on Modifications to Delivery or Task Orders (CPIF orders).

On any modification where the target fee is adjusted, the minimum and maximum incentive fee amounts will also
change by operation of the fee formula.

Target, minimum and maximum incentive fee amounts will be adjusted upward when: additional new work is
added, an increase in the fee base (e.g. labor costs) is negotiated as a fault of the Government, or the increase is
entirely unforeseeable and outside the reasonable control of the contractor. Examples of the latter include temporary
work stoppages due to severe weather, late or defective GFE, delayed ship arrivals, accelerated deployment
schedules, etc.

In cases where delays in schedule, increases in fee base, or other non-compliance with delivery order objectives are
negotiated as the fault of the contractor, the target, minimum, and maximum incentive fee amounts will not be
adjusted.

In cases involving mutual responsibility for adverse scenarios, where increased work or costs, etc. impacts the fee
base, the contractor and the PCO (with assistance from the COR and any cognizant project engineers as needed) will
negotiate an increase in the target fee and incentive fee amounts. The increase in fee will be proportionate only to
the increased effort, cost (or other performance standard) not reasonably foreseeable or within control of the
contractor such that the new target and incentive fee amounts equitably reflect the distribution of responsibility.

Where fee amounts have changed, the modification will indicate the new minimum, maximum, and target fee
amounts.

(d) Computation of Fee for CPIF orders.
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Each task order will state, in accordance with C-326, if it is an “incentive order” (CPIF) or “firm fixed
price” (FFP) order.

Upon completion of the delivery order, the final fee amount for CPIF orders will be established as
follows:

(1) The PCO will solicit a final cost proposal from the contractor. From this, the PCO will establish the
final cost for the order. Periodic audits of final cost proposals may be conducted.

(2) The PCO will use the Incentive Fee Plan Attachment 1A and the Final Fee Determination Formula
Attachment 1B to determine final fee and final total CPIF.

(e) Final Modification.

For CPIF orders, upon final computation of all fee amounts and deductions, if any, the PCO shall execute a
modification to the order specifying the final Cost and Fee for the order. As applicable, excess funds will be
deobligated or additional funds will be obligated to cover incentive fee amounts.

(f) Payment of Fee.

The Government shall pay target fee to the contractor on each delivery order at the percentage rate of target fee
established in the basic contract. The contractor shall not invoice for, and the Government shall not pay, any fee
amounts in excess of the target fee until the final incentive fee amount is established and incorporated by delivery or
task order modification. In accordance with the provisions of this clause, any balance of fixed fee shall be paid to the
contractor, or any overpayment of fixed fee shall be repaid by the contractor, at the time of final payment.

Nothing herein shall be construed to alter or waive any of the rights or obligations of either party pursuant to the
FAR 52.232-20 “Limitation of Cost” or FAR 52.232-22 “Limitation of Funds” clauses, either of which is
incorporated herein by reference, and which shall apply to all individual delivery or task orders issued under this
contract.

(g) Closeout.

Delivery or task orders will be closed out on an individual basis, upon agreement of final indirect rates for the period
of performance of the applicable delivery or task order. The contractor shall forward the final voucher directly to the
ACO (see block 6 of the basic contract). The ACO will process the final voucher, including requesting a Contract
Completion Statement from DCAA, if required, for final payment and submit the final voucher to the paying office.
The Government may conduct delivery order audits at any time, which may result in adjustments to the final cost
and/or fee for that delivery order.

(End of clause)
EXERCISE OF TASK ORDER OPTIONS (JUN 2010)

(a) The Government reserves the right to award task orders which include options. The Government will evaluate
offers for the purposes of awarding task orders by adding the total price for all options to the total price for the basic
requirement. Evaluation of options will not obligate the Government to exercise the option(s).

(b) Task order options may be exercised by a unilateral modification to the task order by the Contracting Officer on
or prior to the end of the task order performance period. The Government may extend the term of a task order by
written notice to the Contractor provided that the Government gives the Contractor a preliminary written notice of
its intent to extend at least *days before the task order expires. The preliminary notice does not commit the
Government to an extension. Options included in the task order may only be exercised if, at the time of option
exercise, the basic contract is active for new orders.
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(c) If the Government exercises an option, the extended task order shall be considered to include this option clause.

(d) The total duration of a task order, including the exercise of any options under this clause shall not exceed the
additional time of not more than 364 days beyond the ordering period for completion of outstanding orders as
established in Contract Clause F-303.

(End of Clause)

ITEM EST UNIT PRICE TOTAL AMOUNT
NO SUPPLIES/SERVICES QUANTITY UNIT

1006 UNDEFINED NSP
Contract Data Requirements List(DD 1423)

PURCHASE REQUEST NUMBER: 1300627382-0001

FFP
ITEMNO SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY
2001 UNDEFINED UNDEFINED $0.00
Services and ODCsCPIF
b)7)e) RCOH AVAILPURCHASE

REQUEST NUMBER: 1300627382-0001

TARGET COST UNDEFINED

TARGET FEE UNDEFINED

TOTAL TGT COST + FEE $0.00
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET



ITEM NO

2001AA

ITEM NO

2001AB

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 175397CPIF
IVN UPGRADE REMOVAL O)D)(e) FOB: Destination
PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AA CIN: 130062738200002

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED
JID# 181040CPIF
IVN UPGRADE INSTALL PHASE 1 b)(7)(e) FOB:
Destination

PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AB CIN: 130062738200003
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MAX AMOUNT

b)(4
(b)(4)

B

b)(4
$0.00

50/50

50/50
b)(4

MAX AMOUNT

b)(4
(b)(4)

B

b)(4
$0.00

50/50

50/50
b)(4



ITEM NO

2001AC

ITEM NO

2001AD

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 175385CPIF

REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1 (b)(7)(e)
FOB: Destination

PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AC CIN: 130062738200004

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 184405CPIF

REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2 (b)(7)(e)
FOB: Destination

PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AD CIN: 130062738200005

N00039-11-D-0030
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MAX AMOUNT

b)(4
(b)(4)

i

$0.0

S

50/50

50/50
b)(4

MAX AMOUNT

b)(4

b)(4
(b)(4)

i

b)(4
$0.00
b)(4
50/50
50/50

=
Ny



ITEM NO

2001AE

ITEM NO

2001AF

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 172121CPIF
SATCC REMOVAL ( O))e) FOB: Destination
PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AE CIN: 130062738200007

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 175402CPIF
HYDRA REMOVAL (SA CVN 0073 15616 K 00)FOB: Destination
PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AF CIN: 130062738200006
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MAX AMOUNT

b)(4
(b)(4)

e

b)(4

$0.00
b)(4
50/50

50/50

MAX AMOUNT

b)(4

b)(4
(0)(4)

i

$0.0

=
N
S

50/50

50/50
b)(4



ITEM NO

2001AG

ITEM NO

2101
OPTION

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

JID# 184406CPIF

SECONDARY DAMAGE CONTROL CENTRAL IMC INSTALL  ®@)e)
FOB: Destination

PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET
ACRN AA CIN: 130062738200008

SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1 Lot UNDEFINED

Services and ODCsCPIF

JID# 184404 - IVN UPGRADE INSTALL PHASE 2 ®))e)
FOB: Destination

PURCHASE REQUEST NUMBER: 1300627382-0001

TARGET COST
TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

N00039-11-D-0030
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MAX AMOUNT

b)(4
(b)(4)

i

$0.00
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Section C - Descriptions and Specifications

PERFORMANCE WORK STATEMENT
COST PLUS INCENTIVE FEE (CPIF)
COMPLETION

TASK ID: 4338

SHORT TITLE: [ @@E ] FY17 RCOH AVAIL

1.0 SCOPE

This performance-based effort encompasses a full range of C4ISR installation support services which consists of: TVN
UPGRADE REMOVAL, IVN UPGRADE INSTALL PHASE 1 and PHASE 2, REPLACE CKT 12MC WITH
12CK REMOVAL PHASE 1 and PHASE 2, SATCC REMOVAL, HYDRA REMOVAL, and SECONDARY

DAMAGE CONTROL CENTRAL IMC INSTALL onboard the [ e

Installation of the following systems is required:

1.1 PLACES OF PERFORMANCE

1.1.1 Onboard[ " Y@ ] HUNNINGTON INGALLS INDUSTRIES —
NEWPORT NEWS SHIPBUILDING, NEWPORT NEWS, VA

1.1.2 Contractor’s facilities

1.2 SCHEDULE OF REQUIRED SYSTEMS
1.2.1 RCOH Availability Managed Dates: 08/04/2017 - 04/04/2021

1.3 KEY DATE(S) for
1.3.1
1.3.2

1.3.3
1.3.4
1.3.5
1.3.6
1.3.7
1.3.8
1.3.9
1.3.10
1.3.11

1.3.12
Ship System Job ID Install SOVT/Testing
IVN UPGRADE
REMOVAL O)7)(E) 175397 08/04/17 —09/30/2018 N/A
IVN UPGRADE INSTALL
PHASE 1 O)(7)(E) 181040 06/01/18 — 09/30/2019 N/A
**IVN UPGRADE 184404 10/01/18 — 02/28/20 02/28/20 —
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INSTALL PHASE 2 @)@ 02/04/21
(B)De REPLACE CKT 12MC

WITH 12CK REMOVAL 175385

PHASE 1 O)T)e) 08/04/17 —03/31/2018 N/A

REPLACE CKT 12MC

WITH 12CK REMOVAL 184405 06/01/18 —09/30/18

PHASE 2 (b)7)(e) N/A
SATCC REMOVALGeme) 172121 | 08/04/17 — 03/31/2018 N/A
HYDRA REMOVALG0)e) 175402 | 08/04/17 — 03/31/2018 N/A

SECONDARY DAMAGE
CONTROL CENTRAL 1MC

INSTALL B0 184406 10/01/18 — 08/31/2019 | 09/01/2019 - 09/30/2019

**Denotes Unfunded JIDs. These JIDs will be awarded as Options.

1.4 NOTES:

1.4.1 Dates subject to change. A change in availability dates does not automatically result in corresponding
changes to the Key Date(s) in this PWS. Changes to Key Dates must be approved in writing by the
Contracting Officer (KO).

1.4.2 All industrial work must be completed by end of key performance milestone dates shown above.

1.4.3 It s the responsibility of the prime to provide workforce necessary to meet target completion dates.

1.4.4 A CORN will not be approved based on the contractor’s ability or inability to start performance on
individual JIDs provided the work can still be completed within the production/install and testing/SOVT
window provided above. If the government changes the production/install and/or testing/SOVT dates, a
CORN may be considered depending on whether it requires a higher overtime-to-straight time ratio that
originally bid, additional travel, or other cost impacting factors not required to meet original dates.
Therefore, the Contractor should ensure adequate flexibility in staffing and resources to adapt to potential
schedule changes to perform the work associated with individual JIDs.

1.4.5  This is during a shipyard industrial environment. Contractor should anticipate other work in relationship to
this task work being performed and consider during bidding.

The Contractor shall provide technical expertise, services and materials to effectively and efficiently install and
verify operation of the fully functional systems listed in this PWS.

During performance, the use of web-enabled tools for management will be maximized including status reporting,
financial reporting, task order management, and task order modifications. This will be accomplished via posting to
the Regional Installation Management Office (IMO) web-enabled database. To the maximum extent practical, all
deliverables under this contract shall be delivered in formats compatible with the latest NMCI Gold Disk
applications.

The technical representative assisting the Contracting Officer (KO) in the administration of the whole contract is the
Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government. Only the
Ordering Officer (or other designated Contracting Officer) has the authority to obligate the government and make
changes to this task order. No other government personnel have such authority.

2.0 REFERENCES
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2.1 The contractor shall perform tasks in accordance with following references:

2.1.1 OPNAVINST 4790.4F , Ships’ Maintenance and Material Management (3-M) System Policy

2.1.2 SPAWARINST 3090.1, C4ISR System Criteria for Shipboard Topside Integration

2.1.3 MA-RMCINST 4790.3, Mid-Atlantic Regional Maintenance and Modernization Coordination Office,
Structure, Policies, and Procedures

2.1.4 NAVFAC P307, Management of Weight Handling Equipment

2.1.5 NAVFACINST 11200. 35D, Procedures for Conducting Weight Handling Audits, Validations, and Third
Party Certifications, of 22 January 1997

2.1.6 SECNAVINST 5239.3B, Department of the Navy Information Assurance Policy, of 17 June 2009

2.1.7 SECNAV M-5510.36, DON Information Security Program Manual, of 30 June 2006

2.1.8 Chief of Naval Operations /United States Marine Corps A Pub-5239-22/Sep2008 Information Assurance
Protected Distribution System (PDJ) Publication

2.1.9 NAVSEA STD-ITEM FY17

2.2 ACRONYMS LIST

IVN- Integrated Voice Networks

SATCC - Shipboard Air Traffic Communication Control
HYDRA- Hierarchical Yet Dynamically Reproduced Auido
MCS - Microphone Control Station

OSIC — Onsite Installation Cordinator

AITM — Alteration Installation Manager

LAR - Liaison Action Requests

IMO - Installation Management Office

WAF — Work Authorization Form

POA&M — Plan of Action and Milestones

JID — Job Identification

SOA — Start of Avail

PCP — Process Control Procedures

MCT — Multi Cable Transit

IAW —In Accordance With

SOVT - Systems Operation Verification Test

COR - Contract Officer Representative

NNSY — Norfolk Naval Shipyard

PCD — Production Completion Date

3.0 PERFORMANCE REQUIREMENTS (Appropriation type: NWCF)
The requirements of paragraph 3 are summarized in the following table:

Remarks,
Ship H/W S/W Pre- SOVT | OJT DSR ** is
Ship/System JobID | Check | PICO | Inmstall | Load | SOVT | SOVT SPT | Train | D/W/M | Option

(b)(7)e

IVN UPGRADE

REMOV ALp)@)e) 175397 D&W
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IVN UPGRADE
INSTALL
PHASE 1))

181040

D&W

IVN UPGRADE
INSTALL
PHASE 20)@)e)

184404

D&W

REPLACE CKT
12MC WITH
12CK
REMOVAL
PHASE 1))

175385

D&W

REPLACE CKT
12MC WITH
12CK
REMOVAL
PHASE 2@)@)(e)

184405

D&W

SATCC
REMOVALp))e)

172121

D&W

HYDRA
REMOVAL@p)7)e)

175402

D&W

SECONDARY
DAMAGE
CONTROL
CENTRAL 1MC
INSTALLp)@)e)

184406

D&W

**Option

NOTE: In DSR column, D=Daily, W=Weekly, and M=Monthly.

Contractor shall provide a Daily and/or Weekly Status Report to the COR, AIT Manager, Project Lead and OSIC,
and email to SPAWAR IMS@NAVY.MIL. Weekly Report shall summarize work completed during the current
reporting period, including current issues, and work planned for the upcoming reporting period. Daily Report
requirements are defined below in 3.1.19. (CDRL A003)

3.1 GENERAL Requirements

3.1.1  All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract.
3.1.2  Comply with all requirements for Alteration Installation Teams (AITs) as established by basic contract.
3.1.3  Comply with the General Requirements of Standard Item 009-01.



3.14
3.1.5
3.1.6
3.1.7
3.1.8

3.1.9
3.1.10

3.1.11

3.1.12
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Comply with the Quality Management System requirements of Standard Item 009-04.

Maintain work area cleanliness in accordance with Standard Item 009-06.

Comply with the Government Property Control requirements of Standard Item 009-20.

Comply with the Work Authorization Control requirements of Standard Item 009-24.

Comply with the Occupational Safety and Health requirements of Standard Item 009-74, and 29 CFR Part
1915.

Provide intended WAFs 30 days in advance of Avail start date.

The use of light test is not authorized for verification of non-structural parts as referenced in 009-73.

The air test, soap and blow are required on all Multi Cable Transit (MCT) and Multi Cable

Penetration (MCP) systems.

Pre-PCD meeting shall be held three (3) weeks prior to Production Completion Date (PCD). Contractor
shall list all work accomplished to date against LARs and CORNs. (CDRL A003) Additionally list all
work that will not be complete by PCD. (PCD to be defined as hot work complete, connectors complete
and tested, MCTs closed out, and cables labeled/tagged.)

Develop a QA Workbook in accordance with NAVSEA Tech Spec 9090-310G, para. H-3.11.1.5, and
submit to SSC PAC or LANT applicable QA Office for review not later than 5 days prior to commencing
work. (CDRL A011) A separate QA Workbook shall be provided for each ship(s), with separate Test and
Inspection Plan (Section 6) and separate Test Records (Section 7) developed and maintained for each
system. (CDRL A011)

3.1.12.1 Quality Assurance Test and Inspection Book (Contents)

TABLE OF CONTENTS
e SECTION 1: SHIP CHANGE/LEGACY ALTERATION DESCRIPTION

TAB 1A -  LIABILITY INSURANCE CERTIFICATE: Describes the Contractor and subcontractor
liability insurance.

TAB 1B - INSTALLATION DRAWINGS/DOCUMENTATION: A copy of the approved Ship
Change Document, SCD/Ship Alteration Records, SAR that describes the scope of the
Ship Change/alteration

TAB 1C - STATEMENT OF WORK: Describes the scope of Contractor responsibility.

TAB 1D - LIAISON ACTION REPORTS (LARs): Copies of all applicable LARs.

e SECTION 2: PERSONNEL

TAB 2A -  POINTS OF CONTACT: Lists the Principals involved with the installation including
the On-site Government Representative.

TAB 2B-  ON-SITE PRIME CONTRACTOR PERSONNEL: A comprehensive list of all prime
contractor personnel that will be onboard during the installation. Include up-to-date
qualifications, certifications and training received that are relevant to the installation and
pre-fabrication.

TAB 2C-  ON-SITE SUBCONTRACTOR AND TEMPORARY PERSONNEL: A comprehensive
list of all subcontractor and temporary personnel that will be onboard during the
installation. Include up-to-date qualifications, certifications and training received that
are relevant to the installation and pre-fabrication.

e SECTION 3: PROCEDURES — OBJECTIVE QUALITY EVIDENCE (OQE)

TAB 3A- QUALITY MANAGEMENT SYSTEM APPROVAL LETTER: Required to show that
AIT contractor is operating under an approved QMS.

TAB 3B- NAVSEA STANDARD ITEMS: all NAVSEA Standard Items (as outlined in NSI 009-
09) that are relevant to the work being performed shall be listed in this section.

TAB 3C- QUALITY ASSURANCE MANAGEMENT PLAN (QAMS): QA Diskette, including
QA Manual, Instructions, Process Control Procedures (PCPs) and Forms. Note: Process
control procedures shall cross-reference with personnel qualifications provided in
SECTION 2.

TAB 3D - REFERENCES AND SPECIFICATIONS: Diskette of applicable References and
Specifications

e SECTION 4: PLAN OF ACTIONS AND MILESTONES (POA&M)
TAB 4A - POA&M: Gantt chart that provides a breakdown of contractor work being
accomplished in a sequence of events, and provides time requirements.
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e SECTION 5: SHIP INSTALLATION DRAWINGS (SIDS) OR INSTALL PROCEDURES.

TAB 5A -  SHIP CHANGE AND ALTERATION DRAWINGS: For legacy alterations and
SHIPALTS include a set of drawings (i.e. SHIPALT Installation Drawings, Ship
Change Document, etc.) that reflects the latest drawing revision. If the size of drawing
package is prohibitively large a list of drawing numbers is sufficient.

TAB 5B-  FIELD/ENGINEERING CHANGES AND INTERNAL EQUPMENT
MODIFICATIONS: Include the Field/Engineering Change documentation and
installation instructions provided by NAVSEA or the Participating Manager
(PARM)/ISEA.

e SECTION 6: TEST AND INSPECTION (T&I) PLAN

TAB 6A- T&IBOOK: Step-by-step outline for accomplishing the work. This ensures that all
work is done safely, meets all technical specifications and provides all Objective Quality
Elements (OQE) that work has satisfied all requirements. Include all of the Inspections,
Verification and OSIC observation points (typically referred as I, V&G points) that
demonstrate all process control procedures have been completed.

e SECTION 7: TEST AND INSPECTION RECORDS

TAB 7A- BLANK FORMS: Includes all forms that will be used to document the tests and
inspection performed in SECTION 6 along with accept/reject criteria.

TAB 7B-  MATERIAL SAFETY DATA SHEETS (MSDS): Required for all chemical and
substances used in the performance of the task.

TAB 7C-  ABATEMENT: Results of Hazardous Materials Testing and abatement for all areas
where exposure could occur.

TAB 7D- INTERNAL QUALITY/SAFETY FORMS: Documented quality record. The AIT
Manager will either retain or ensure AlTs retain all completed records of this section
after installation has been completed.

EXTERNAL QUALITY/SAFETY FORMS: Documented quality record. The AIT Manager will

either retain or ensure AITs retain all completed records of this section after installation has been

completed.

Provide electronic deliverables in formats compatible with the latest NMCI Gold Disk applications.
Within two weeks of award, provide a detailed POA&M (CDRL A017) that provides breakdown of
contractor work being accomplished in a sequence of events, space locations, and relationships with other
tasks that provides time requirements. Comply with US NAVY Ship Repair AIT POA&M Schedule
Standards Format (NAVSEA TS9090-310 G Exhibit H-2 AIT POA&M’s).This POA&M will
represent only on-board efforts for completion percentage calculations; other off-site efforts, such as
procurement and fabrication efforts, will be tracked only as inputs to the on-site efforts. POA&M shall be
in both MSProject and Adobe PDF format and shall be updated weekly and provided to the Project Lead,
OSIC and AIT Manager NLT 14:00 on the day before the scheduled weekly production meeting, and to the
contractor team lead for inclusion in the T&I books. POA&M shall include key milestones for efforts
related to system, such as Software Load and SOVT, including milestones for efforts other team(s) may be
executing under other tasking. This is to ensure all task relationships are maintained for effective
coordination, especially in the event schedule changes occur. Government will provide contractor key
milestone dates for tasks not covered by this task order. If contractor progress assessments indicate an
impact to a related task not under their cognizance, notification shall be provided to the OSIC as soon as
possible, but no later than the following work day.
All tasks will be performed within the availability window and in accordance with key dates listed in
paragraph 1.b. Specific dates within that window shall be coordinated with the Project Lead and On-Site
Installation Coordinator (OSIC) identified for the platform. Changing key target dates specified in para.
1.b is not authorized unless such authorization is provided in writing (email is acceptable) by the KO.
Forward LAR information to the SPAWAR Atlantic functional mailbox ssclant.sid.fcm@navy.mil.
Provide the SPAWAR Atlantic Project Lead, OSIC and AIT Manager with information of pending Liaison
Action Reports (LAR) when required. If work is delayed pending LAR approval, the SPAWAR Atlantic
Project Lead and OSIC shall be notified as soon as possible, but no later than the day it occurs.
USB Drives are not permitted for connection to Navy computers or servers unless certified by cognizant
DOD Authority DTA (Data Transfer Authority). The source provider of the media shall provide the
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certification paperwork and stickers on the drives. The Prime shall ensure that any media used during an
installation (including installations performed by sub-contractors) shall be certified by cognizant DOD
Authority DTA (Data Transfer Authority) prior to bringing onboard.

Classified media, such as hard drives or other storage devices, shall not be removed from ship without
written approval by COR, and then only IAW proper procedures to ensure protection from spillage of
classified information. Without written approval from COR to remove classified media or equipment
containing classified media, contractor shall coordinate with ship’s force to take proper possession of and
sign for all classified storage media on a DD-1149 that details each storage device and serial number, and
contractor shall verify equipment is properly sanitized before removing from ship.

Paragraph 3 (Performance Requirements) provides direction on which JIDs require a Daily Status
Report (DSR). Refer to DSR Attachment at end of PWS. Daily Status reports shall be e-mailed and
contain the following (CDRL A003):

Key stakeholder point of contact information.

Key milestones/completion dates with projection (green, yellow, red) of whether each key

Milestone will be met, Green indicates on track to meet target date; Yellow indicates contractor at

risk of not meeting target date, but target date is still reasonably achievable if identified mitigations are
applied; Red indicates contractor WILL NOT meet target date and requires an update to the projected
actual completion date.

A complete description of why each yellow or red milestone is at risk of late completion, to

Include all conditions for which the contractor is responsible for under this task order, as well as other
conditions that may interfere with timely completion.

A plan for resolving yellow or red milestone/completion date projections — or — a plan for

mitigating the impact of key milestones that cannot be met along with a new projected completion

date.

Issues requiring government attention or support. Examples would be services late or not provided

by the shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required.

Daily impacts that could affect cost, schedule or performance.

If applicable, description and magnitude of impacts related to performance in shipyard execution

of services provided in response to Reservation Task Requests.

Completion percentages.

This DSR is to be provided by the Contractor Lead to the Project Lead, OSIC, PEM, COR and AIT
Managers daily by close of business (COB).

Requirement for IT: The contractor shall ensure that no fleet advisory management (FAM) disapproved
applications are integrated, installed or operational on Navy networks. The contractor shall ensure that all
databases that use database management systems (DBMS) designed, implemented, and/or hosted on servers
and/or mainframes supporting Navy applications and systems be registered in DADMS and are FAM
approved. All integrated, installed, or operational applications hosted on Navy networks must also be
registered in DADMS and approved by the FAM. No operational systems or applications will be integrated,
installed, or operational on the RDT&E network.

Upon award, Contractor shall review GFI uploaded to IMOTracker to ensure that the latest
revisions and most recent LARSs are being used for execution.

For RCOH Avail, Offeror shall plan on attending the A-30 IPTD/WPER with Project Lead , OSIC, and
AITM. Plan for 16 hours.

An installation planning meeting (48 Hr meeting with Govt teams) will be held with the COR, PEM,
AITM, Project Lead, and OSIC within two working days of Task Order authorization. (CDRL A010) If
travel would be required, then a teleconference or VI'C may be held in place of a live meeting. The 48 Hr
Meeting shall address: planned dates for Ship Check, key milestones, site access/badging,
restrictions/authorizations, coordination during production and testing, and lines of communication.
Results of the kick-off meeting that impact scheduling shall be incorporated in to the POA&M.
Accomplish Sampling and analysis for hazardous material (chromium, cadmium, and lead) in
Accordance with the requirements of NAVSEA STD Item 009-03. Note: Notify COR if Abatement is
needed.

Develop an Installation Plan of Actions and Milestones (POA&M) based on the installation schedule.
POA&M shall be developed and delivered within two weeks of task award. (CDRL A017)

Receive and inventory government furnished material and equipment ensuring proper Quality
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Assurance (QA) and material management. Any discrepancies shall be reported to the Project Lead and
OSIC via e-mail within 48 hours of discovery. (CDRL A006)

Perform inspections, testing, and/or assembly to the maximum extent practicable, to facilitate the
installation schedule.

Stage the combined SHIPALT Installation Material Kits/Tools for shipment to the job site to meet
installation schedule.

A company representative shall accompany the Project Lead and OSIC during the shipboard in-brief.
Contractor to perform Ship Check and SID Validation (CDRL A003A) Document [AW
Program/Project Management Reports. (CDRL A004) Ship Check shall be conducted with

System appropriate AITM participation. Whenever possible, the Ship Check/SID Validation

will be conducted 30 days prior to avail start, based on ship’s availability. At the

minimum, Ship Check shall be conducted immediately upon Start of Avail (SOA).

Within ten (10) days after the Ship Check completion, the contractor shall submit a single

Change Order Request Notice (CORN) for each Job ID, identifying all labor and costs

associated with the additional (previously un-defined) efforts. This CORN (per Job ID)

shall represent the final CORN submitted under that JobID without a change in

requirements or unusual delay/disruption. Report Deltas found between installation Dwgs

on any of the systems listed on this Task Order utilizing the CORN process (CDRL A003B).
Procure all material identified as (CFM/CFE) on SHIPALT Installation Drawings- that are not
marked as “For Reference Only”. All material shall be suitable for U.S. Naval surface ship
installation.

Coordinate with the Project Lead and Onsite Installation Coordinator (OSIC) in identifying and
requesting a work site staging area.

Coordinate all management efforts required to complete the systems installation. Efforts are to
include:

3.1.34.1 Complete RMMCO Physical Check-In IAW H-3.14.
3.1.34.2 Submit all visit/clearance information.

3.1.34.3 Obtain all required passes and badging.

3.1.34.4 Obtain all required work authorizations and permits.

3.1.35
3.1.36
3.1.37
3.1.38
3.1.39

3.1.40

3.1.41

3.1.42
3.1.43
3.1.44
3.1.45

Submit HAZMAT handling requests.

Coordinate material handling with the yard/base facility.

Coordinate all Sub-contracting and Pre-Fabrication requirements.

Provide financial, scheduling, and performance tracking IAW CDRLs: A015, A006, A0O07 and A008.
Attend production review meetings with the Project Lead and Onsite Installation Coordinator (OSIC), and
attend even if either is not present. A written report shall be provided for each meeting. (CDRL A010)
Complete and submit RESERVATION TASK REQUESTS (RTRs) 72 hours in advance of requirements to
SUPSHIP RTR COORDINATOR. At a minimum the request will specify the type of welding, aluminum,
steel, TIG/MIG and level of qualification required, the number of firewatches required, the spaces they will
be required in, the time they are to report, the individual they are to report to, the number of hours they are
required to work, and any special tools, equipment, material, or other items required for the task. This
information shall be provided separately for each individual welding team (welder and fire watches)
requested by the RTR.

Provide the AIT Manager with information for preparation of Liaison Action Reports (LAR) when
required. If work is delayed pending LAR approval, the Project Lead, OSIC, AIT Manager, and COR
shall be notified.

Accomplish Isolation and Tag-outs.

Protect ships equipment, components, and spaces during contamination-producing operations.

Remove and reinstall interference items.

Remove material and equipment marked as “Remove” or “Relocate” on SHIPALT Installation
Drawings (SIDs):

3.1.45.1 Inventory material permanently removed from the ship and document transfer on DD Form 1149.
3.1.45.2 Dispose of material as directed by the Ship’s Change Document.

3.1.46

Contractor shall install systems and equipment in accordance with appropriate references and standards
identified in tables 4, 5 and 6 of the basic contract Statement of Work and Attachments 1 and 3 of this
document.
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Contractor shall use Process Control Procedures (PCP) for all work items that indicate (V), (I), or (G)
inspection requirements.

Contractor shall install foundations, sway braces, metal work, decking, equipment mounts, piping, and
support structures using shipyard Level of Effort (LOE) labor.

3.1.48.1 Contractor shall provide reporting of the shipyard personnel during the installation of foundations, sway

3.1.49

3.1.50
3.1.51

3.1.52
3.1.53

3.1.54

3.1.55

3.1.56

3.1.57

braces, metal work to the OSIC. Differences between requested RTR hours and what is actually worked by
shipyard Level of Effort (LOE) Support Services must be tracked and reported back to the MSR and
MARMC to ensure AIT and MSR records match.

Report any/all issues/questions/abnormalities/mistakes/improper installation and/or any concerns to the
GOVT OSIC and/or System AIT-M. NOTE: This management will be ISO SY structural work and hot
work. Ship Yard services provided to the AIT, ISO the AIT’s work, will be requested and monitored IAW
Section 10 of this PWS. Applicable to JID’s 181040 and 184404.

Contractor shall restore disturbed passageways, equipment rooms, compartments, bulkheads, decks,
foundations, piping, etc.

Contractor shall install equipment labels and cable tags.

Submit Change Order Request Notification (CORNs) IAW the Basic Contract and SEII User
Guide via the IMO Database within 48 hours of discovery of any condition that impacts cost or
Schedule (CDRL A003B). Include a description of the condition, an assessment of its impact on the
installation, recommended corrective action, and an estimate of the cost to correct. At a minimum, each
CORN shall (1) include a full description of the condition, spaces affected, timeframe, and specific
impacts; (2) describe any steps taken to mitigate the cost, schedule, or performance impact to the
government; (3) separate labor, ODC Travel, ODC Material, and Other ODC costs for executing the
CORN, and the total cost related strictly to processing the CORN.

Contractor shall provide installation support during SOVT.

Contractor shall assist with cable ring-out and troubleshooting services the Subject Matter Expert (SME)
requires during the post-installation System Operation Verification Tests (SOVT).

Contractor shall correct deficiencies discovered during SOVT. In addition, the Contractor shall track
installation discrepancies and manage the repair of all corrections discovered during SOVT.

Report major discrepancies/deficiencies (requiring more than six hours to correct) immediately to the
Project Lead and OSIC. If the discrepancy is related to errors in EC, FC, Software Load Plan, System
Configuration, or other technical GFI documents for which a resolution is not known, the assigned AIT
Manager shall be notified so that a technical resolution can be provided. Contractor shall redline technical
GFI documents, as required, based on technical direction provided by the assigned AIT Manager.

Submit Alteration Completion Report to Project Lead, OSIC, and AITM. Acquire signatures as required
on the RMMCO Production form. (CDRL A003E)

Provide AIT Manager with documentation of all equipment removed and all equipment installed in order to

support entry into the CDMD-OA.

3.1.57.1 Note: Concurrent with the removal or installation of equipment, provide the AIT Manager a copy of the

documentation of any/all equipment removed or installed.

3.1.57.2 Documentation will include nomenclature, model number and serial number of all equipment removed or

3.1.58

3.1.59
3.1.60

3.1.61

3.1.62

installed; A DD-1149 shall be utilized to transfer custody of all installed and removed GFE.

(CDRL A005)

Contractor shall complete RMMCO check-out IAW H-3.24.3 within 5 business days of Installation

Completion onboard the Ship. Notify the COR in writing if unable to promptly complete RMMCO

physical check out. Government expects that a copy of the redlined SID’s and a scanned copy of those
SID’s will be delivered to the Ship in compliance with the RMMCO Production form completion.

Government does not expect that RMMCO completion will be delayed while the SID’s are edited in

AutoCAD by a Drafter. Utilize the working copy that was redlined as the Install progressed for RMMCO
Completion and turnover to Ship.

Provide Task Order Closeout report within 90 days of installation completion. (CDRL A007)
“Installation Completion” is defined as: (1) all production work completed, (2) SOVT accepted by Ship’s

Force, and (3) Alteration Completion Report is completed and accepted by Ship’s Force.

Coordinate SOVT efforts with the Government System Test Officer, Project Lead, OSIC, and AIT

Manager. (CDRL A003D)

Perform system pre-checks prior to commencing the SOVT to confirm the system is operating properly.
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This is to ensure that any issues are identified and resolved prior to requesting site representatives to
witness SOVT testing.

3.1.63 Offeror shall be expected to repair or correct any hardware or cabling issues that are found during SOVT.
Offeror is not expected to provide SW Load or SOVT performing support.

3.1.64 Provide familiarization training to site personnel as part of the SOVT. Training is not to interfere with the
scheduled completion of the SOVT. Training will be On-The-Job Training (OJT). (CDRL A003J)

3.1.65 Equipment that is removed and shipped or turned over to the Government (other than DRMO) is returned
to stock and intended for re-use. Contractor shall exercise care during removal, transportation and storage
to ensure equipment is not damaged. Equipment that will be shipped shall be packed IAW ref 2.1.8,
Method 42.

3.2 Task 1 IVN UPGRADE REMOVAL (SA 1051 K 00) (Job ID 175397)

3.2.1  Contractor shall accomplish the (SA 1051) removals onboard | (b)(7)(e) |
TAW dwgs.

3.2.2  For Task 1 bidder shall only include costs required to check into RMMCO and production work marked

*AIT* as required by SIDs. Do not bid on work designated as *NNS*.

3.3 Task 2 IVN UPGRADE INSTALL PHASE 1 (SA[_m)@e) | K 00) (Job ID 181040

3.3.1

3.3.2

3.3.3

3.34

3.3.5

Contractor shall accomplish the (SA 1051) installation onboard | (b)(7)(e) |
TAW dwgs.

For Task 2 bidder shall only include costs required for onload and production work marked *AIT* as
required by SIDs. Do not bid on work designated as *NNS*. Only bid on material marked as “CCT” or
6GAIT?3.

On dwg 303-8698407, the Contractor shall perform all work *except* on sheets 2, 3 and 8.

On dwg 401-8654991, the Contractor shall only blank out nameplate #s 123, 136, and 137. This is depicted
on Sheet 8.

Contractor AIT SOVT Support for production work performed in IVN UPGRADE INSTALL PHASE 1
shall be completed in [IVN UPGRADE INSTALL PHASE 2 (JID 184404).

3.4 Task 3 IVN UPGRADE INSTALL PHASE 2 (SA @)@ ] 1051 K 00) (Job ID 184404) (**Option)

34.1

3.4.2

343

35

3.5.1

3.6

3.6.1

Contractor shall accomplish the (SA 1051) installation onboard | (b)(7)(e) |
TAW dwgs.

For Task 3 bidder shall only include costs required for onload and production work marked *AIT* as
required by SIDs. Do not bid on work designated as *NNS*. Only bid on material marked as “CCT” or
“AIT”.

Contractor AIT SOVT Support for production work performed in IVN UPGRADE INSTALL PHASE 1
(JID 181040) shall be completed in JID 184404.

Task 4 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1 (SA [(p)y@e) ]1053 K 00) (Job
ID 175385)

Contractor shall accomplish the (SA 1053) removals onboard | (b)(7)(e) |
IAW dwgs in the following spaces ONLY: TFCC 03-156-2-C, CDC 03-160-0-C, CDC EW AREA 03-165-
2-C, FLAG INTEL OFFICE 03-151-2-Q.

Task 5 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2 (SA 1053 K 00) (Job
ID 184405)
Contractor shall accomplish the (SA 1053) removals onboard | (b)(7)(e) |

IAW dwgs in the following spaces ONLY: CVIC INTEL OFFICE 03-128-2-Q, FLAG CRYPTO 02-118-1-
Q, SSES SECURE TELETYPE AREA 03-175-11-C, SSES BRIEFING AREA 03-170-5-C, SSES
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RECEIVER MONITOR AREA 03-170-7-C, CVIC MSI 03-119-2-C. This contains all work not called out
in Task 4 above.

Task 6 SATCC REMOVAL (SA 12878 K 00) (Job ID 172121)
Contractor shall accomplish the (SA 12878) removals onboard | (b)(7)(e) |
IAW dwgs in the following spaces ONLY: PRI FLY 010-160-1-C, CATCC 03-170-0-C, UHF RADIO RM
06-165-3-C, CDC 03-160-0-C, AIR OPS 03-170-1-C, PILOT HOUSE 09-159-1-C, PASSAGE
08-165-1-L.

Task 7 HYDRA REMOVAL (SA 15616 K 00) (Job ID 175402)
Contractor shall accomplish the (SA 15616) removals onboard | (b)(7)(e) |
IAW dwgs in the following spaces ONLY: SIGNAL BRIDGE 010-170-1-C, PRI FLY 010-160-1-C,
PILOT HOUSE 09-159-1-C, FLAG BRIDGE 08-159-1-C, NAGIVATION DEPARTMENT OFFICE 05-
175-1-Q, FLIGHT DECK CONTROL/AVIATION MAINTENANCE CONTROL CENTER 04-160-1-Q,
AUX BATTLE DRESSING STATION 04-165-3-L, CREW SHELTER NO. 5 04-160-3-L, PASSAGE 04-
164-1-L, CRASH AND SALVAGE CREW SHELTER 04-175-1-Q, CRASH AND SALVAGE TEAM
REPAIR STATION 04-165-3-Q, FLIGHT DECK CREW SHELTER 04-170-1-L, CDC 03-160-0-C, AIR
OPS OFFICE 03-172-1-Q.

Task 8 SECONDARY DAMAGE CONTROL CENTRAL 1MC INSTALL (SA 12165 K
00) (Job ID 184406)
Contractor shall accomplish the (SA 12165) installation onboard | (b)(7)(e) |

IAW dwgs. Dwgs are “like” SIDs. Official dwgs will be issued AUG 2017.

INFORMATION ASSURANCE (IA)

Information Assurance (IA) Requirements: DoD 8570.01-M and Defense Federal Acquisition Regulation
Supplement (DFARS) Procedures, Guidance and Information (PGI) 239.7102-3 have promulgated that
Contractor personnel will have documented current Information Assurance certification status within their
contract. The Contractor shall ensure that personnel accessing information systems have the proper and current
IA certification to perform IA functions in accordance with DoD 8570.01-M - Information Assurance
Workforce Improvement Program. The Contractor shall meet applicable information assurance certification
requirements, including (a) DoD-approved IA workforce certifications appropriate for each specified category
and level and (b) appropriate operating system certification for information assurance technical positions as
required by DoD 8570.01-M. Contractor personnel who do not have proper and current certifications shall be
denied access to DoD information systems for the purpose of performing information assurance functions. The
contractor shall provide documentation supporting the information assurance certification status of personnel
performing information assurance functions, reporting current IA certification status and compliance using
CDRL Contractor Roster, DI-MGMT-81596 in the format prescribed by the COR. This information to be
provided as part of the Monthly Report, identified as Attachment (M) of the SE II Global Installation Multiple
Award Contract User’s Guide.

Government Furnished Information (GFI)

Government Furnished Information (GFI) includes references/specifications, manuals, templates, drawings,
test data, software, software keys, and/or licenses that the government provides to contractor for performance
on a contract.
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5.1 Ship Installation Drawings (SIDS)

**NOTE: All DWGS listed as Not Releasable to Foreign Nationals (NOFORN) will have to be picked up at
the Contracting Officer Representatives (COR’s) Office. These DWGS will be burnt to a CD for pickup. The
COR’s contact information is listed in Section 11.0 of the PWS.

Task 1 IVN UPGRADE REMOVAL (SA [[(p)y@)(e) ] 1051 K 00) — JID 175397

401-8655503 INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKT 9MC RMVL BWD

401-8655504B  INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 18MC, 19MC,
21MC & 22MC RMVL BWD (NOFORN)

401-8655505A  INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 24MC, 30MC &
32MC RMVL BWD (NOFORN)

401-8655506A INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) IC CKTS 40MC, 42MC,
53MC & 58MC RMVL BWD

401-8655507A  INTEGRATED VOICE COMMUNICATION NETWORK (IVCN) MISC SOUND POWERED
CKTS & E-CALL MOD BWD (NOFORN)

Task 2 IVN UPGRADE INSTALL PHASE 1 (SA (7)) | 1051 K 00) - JID 181040

303-8698407 INTEGRATED VOICE NETWORK (IVN) LIGHTING SYSTEM INSTALLATION
(Design Use Only / Preliminary) (NOFORN) (LIKE SIDS USED FOR BIDDING
PURPOSES ONLY)

113-8655728 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 1 (03-92-0-C)
(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

113-8700692 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 3 (03-140-4-C)
(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

401-8655509 IVN NTWK CKT 11V NODE RM 1 INSTL BWD

401-8655513 IVN NTWK CKT 11V NODE RM 3 INSTL BWD

401-8655523A IVN NTWK CKT 1J INSTL BWD (NOFORN)

401-8655524A IVN NTWK CKT 11V DGTL TEL INSTL BWD (NOFORN)

Task 3 IVN UPGRADE INSTALL PHASE 2 (SA [()7)(e) | 1051 K 00) — JID 184404

401-8654991A MISCELLANEOUS NTDS IC SWITCHBOARD MODIFICATIONS (only replacing label
plates)
(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

113-8700693 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 4 (05-160-1-C)
(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

113-8700694 INTEGRATED VOICE COMM NETWORK MISC FDN INSTALL NR 6 (03-190-1-C)
(Design Use Only / Preliminary) (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

401-8655515 IVN NTWK CKT 11V NODE RM 4 INSTL BWD

401-8655519 IVN NTWK CKT 11V NODE RM 6 INSTL BWD

401-8655521A IVN NTWK CKT 11V PICT INSTL BWD

401-8655522A IVN NTWK CKT 11V IP PHONE INSTL ISO WD

401-8655525A IVN NTWK CKT 11V STE INSTL BWD

401-8655527A TVN NTWK MISC SND PWR INTFC INSTL BWD (NOFORN)

Task 4 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 1 (SA @] 1053 K 00)
— JID 175385

401-8670933  REPLACE CKT 12MC WITH 12CK - IC CKT 12CK REMOVAL BWD
302-8672462  REPLACE CKT 12MC WITH 12CK PWR SYS RMVL

Task 5 REPLACE CKT 12MC WITH 12CK REMOVAL PHASE 2 (SA [(p)@)e) ] 1053 K 00)
— JID 184405
401-8670933 REPLACE CKT 12MC WITH 12CK - IC CKT 12CK REMOVAL BWD
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302-8672462 REPLACE CKT 12MC WITH 12CK PWR SYS RMVL
303-8672463 REPLACE CKT 12MC WITH 12CK LTG SYS RMVL

Task 6 SATCC REMOVAL (SA 12878 K 00) — JID 172121

409-8671624 SATCC RMVLS INCID SCD 12878

113-8671873 SATCC - NEXT GEN SYS INSTL - FDN REMOVAL CATCC (03-170-0-C)
303-8672504 SATCC AN/SSC-13 NEXT GENERATION LIGHTING SYSTEM REMOVAL

Task 7 HYDRA REMOVAL (SA [[(pY7)(e) ]15616 K 00) — JID 175402
409-8694637 HYDRA REMOVAL INCID AN/SRC-55(V)1 REFRESH
302-8715177 AN/SRC-55(V)1 HYDRA REFRESH PWR SYS RMVL
303-8715178 AN/SRC-55(V)1 HYDRA REFRESH LTG SYS RMVL

Task 8 SECONDARY DAMAGE CONTROL CENTRAL 1MC INSTALL (SA 12165 K
00) - JID 184406

401-8516116 INSTALL BLK DIAGRAM (LIKE SIDS USED FOR BIDDING PURPOSES ONLY)
401-8516117 HYDRA MODS SEC DDC MIC CONT STA INSTALL

(LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

613-8515630 SEC DDV 1MC INSTALL FDN MOD

(LIKE SIDS USED FOR BIDDING PURPOSES ONLY)

Additional Government Furnished Information (GFI) System Documents:
PICO Documents — N/A

SOVT Documents — N/A

Approved Liaison Action Requests (LARs) — N/A

Training Documents —Not provided

Alteration Installation Book (AIT) RMMCO Check-in @ A-7 Days

In Brief

SOVT

Blank Alteration Completion Report
ILS Cert

/o o

Government Furnished Property

GFP is property in the possession of or acquired by the contractor and subsequent furnished to the contractor
for performance of a contract. GFP includes Government Furnished Equipment (GFE), Government
Furnished Material (GFM), Special Tooling (ST) and Special Test Equipment (STE).

Government Furnished Equipment (GFE)

No GFE will be provided on this Task Order.

Government Furnished Material (GFM):

GFM consists of Operating Material & Supplies (OM&S) provided to a contractor. GFM will be provided on

this TO as identified on Consolidated Government Furnished Property form, (Section J — Attachment 1).

Special Tooling (ST)
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No ST will be provided on this Task Order
Special Test Equipment (STE)

No STE will be provided on this Task Order
Contractor Acquired Property (CAP)

Contractor shall only acquire material within the Ship Installation documents listed as Installation Activity
Furnished (IAF) unless otherwise stated in this PWS.

OTHER
Security:

Contractor’s request for visit authorization shall be submitted in accordance with DOD 5220.22M (Industrial
Security Manual for Safeguard Classified Information) to the task originator. Request shall be forwarded
via SPAWARSYSCEN LANT Charleston, PO BOX 190022, Charleston, SC 29419-9022, Attn: Security
Office, for certification of need to know by COR. The technical requirements of this task order are
unclassified; however, contractor personnel assigned to conduct the installation within security areas shall
have a clearance appropriate for that area. The general level of clearance required for access to a ship is
confidential; for radio or other controlled areas a secret clearance may be required. The Contractor shall
ensure all sub-contractors utilized for this PWS meet security requirements.

Transportation:

The Contractor shall provide transportation of materials and task personnel between work
locations as required.

Inspection/QASP:

Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance
Plan (QASP), Attachment 2. The performance of the contractor and the quality of the work
delivered, including any documentary material written or compiled, shall be subject to in-process
review and inspection. Inspections may be accomplished at any work location by any authorized
government personnel who shall be permitted to inspect work at all reasonable hours.

Acceptance:

The SSC Contracting Officer Representative (COR) is responsible for the acceptance of the final
deliverable products. The COR’s final acceptance shall be based upon the AIT Manager’s or
designated alternates recommendation, ensuring the task order has been satisfactorily completed,
all deliverable products have been received and Government Provided Property and all residual
materials, (notes, tech manuals, brochures, research material and remaining supplies), have been
received.

Earned Value Management System (EVMS):
Contractor shall provide EVM data in IMO modified format. EVM data shall be uploaded to IMO system no
later than close of business on the day before contractor's scheduled EVM weekly meeting in reference to

Clause 252.234-7001.

Weekly Task Order Progress and Status Report — N/A
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7.7  Weighting for Monetary Incentive Fee Calculations
Rating Area Weight%
Cost (Mandatory Min = 25%) 100 %
8.0 DATA DELIVERABLES
8.1 Required CDRL items are listed in Attachment (1).

9.0 SUBCONTRACTING REQUIREMENTS

9.1

In accordance with the basic contract Clauses 52.244-2 (Subcontractor).

10.0CONSTRAINTS/SPECIAL REQUIREMENTS

10.1

10.2

10.3

10.4

10.5

10.6

Unless otherwise noted in this PWS, when welding services are provided by a shipyard, the Sea Enterprise 11
contractor is required to request shipyard resources as required on a Reservation Task Request (RTR) form.
Offeror shall observe and report back to AITM/OSIC on any progress issues related to shipyard (SY)
performance. (N/A Not Applicable)

The welding and Fitting is a level of effort provided by the SY. The contractor shall assist/guide and QA the
shipyard fitter through the fitting process to ensure the work meets the requirements of the installation
drawings. Additionally, report and QA the welding progress and report daily status to the AITM and OSIC.

(N/A Not Applicable)

Contractor shall maintain a log that documents deficiencies in shipyard support provided, along with
quantified impacts to cost (lost labor hours) and schedule. At a minimum, log shall be in spreadsheet format
and document Date, RTR# services were requested under, Spec Item, Type of Service (e.g., Welding),
Planned Start Time, Planned number of people, Actual start time, Actual number of people, Lost shipyard
labor hours, Lost contractor labor hours, and Comments.

Estimates shall include parking fees based on shipyard location. Contractor shall Bid parking fees as
miscellaneous Other Direct Costs (ODC's) as a separate line item within their cost proposal.

It is the Sea Enterprise II contractor’s responsibility to inspect any equipment craned and rigged by the
shipyard before and after and report to OSIC any damage noted during inspection immediately.

Following services/items being performed while located in a shipyard:

1. Welding services will not be provided by the shipyard for any of the JID’s within this PWS.
Contractor shall provide needed fire watch for JID’s 181040 and 184404.
2. For work in shipyards where services are being provided the yard will be responsible to follow
NAVSEA Standard Item 009-12 as defined:
a) Piping Table 1 lines 1-10
b) Structural Table e lines 1-7
¢) Where the crack repair manuals for either CG or FFG are identified, the PCP in NAVSEA
Standard Item 009-09 will define where additional support will be provided by the shipyard.
d) Any additional testing required by NAVSEA Standard Items 009-12, 009-25 and/or 009-71
shall be performed under this contract by the contractor.
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3. Specific crane services will be provided and rigging services will not be provided by the shipyard for
JIDs. “Specific crane services” means only rigging into the Island from the Flight Deck for IVN
INSTALL PHASE 2 (JID 184404).

4. Temporary services including any combination of power, lighting, ventilation, and compressed air as
required for execution of the associated JID’s within this PWS will not be provided by the shipyard.

5. Scaffolding, staging and/or JLG services will not be provided by the shipyard for any of the JID’s

within this PWS.

Fork lift services will be provided by the shipyard for JID’s 181040 and 184404.

Laydown area will be provided by the shipyard for JID’s 181040 and 184404.

8. Paint and asbestos samples will not be taken and tested by the Shipyard on any of the JID’s within this
PWS.

9. Hazmat disposal will not be the responsibility of the Shipyard on any of the JID’s within this PWS.

10. Storage Connex box will not be provided by the shipyard for any of the JID’s within this PWS.

11. Temporary Trailer/Office Space Connex box with power will not be provided by the shipyard on any
of the JID’s within this PWS.

SN

11.0POC DESIGNATIONS

The Contracting Officer’s Representative (COR) for this Task Order is [ (g)@) ] SSC LANT Code
55360, (757) 621-0759 [T BB} @navy.mil.

12.0LIST OF ATTACHMENTS

mo e o

Attachment 1— Data Deliverables List

Attachment 2 — Quality Assurance Surveillance Plan

Attachment 3 - FY 17 NAVSEA Standard Items

Attachment 4 — Standard Definitions

Attachment 5 — DSR (Daily Status Report) Forms (Uploaded to IMOTracker)
Attachment 6 — Support Services Report (Loaded in IMOTracker via TOID)

Attachment 1
Data Deliverables List

CDRL A015 - EVM Reports: Post weekly Earned Value Management Reports to the Regional Installation
Management Office (IMO) Database. The initial report shall be posted in the week following the first full
month of task order award. A final report shall be due 10 days after task order completion.

CDRL A004 - Program/Project Management Reports: Shall be submitted for Ship Checks IAW the Basic
Contract.

CDRL A017 - Afloat Production Schedule: Provide a POA&M to the Project Lead, OSIC, and COR within
ten (10) business days of task authorization. The POA&M shall address, for each subtask, (1) QA
Checkpoints, (2) Pre-Installation, (3) Site Preparation, (4) Installation, and (5) Post-Installation. The POA&M
will provide a schedule of events and scheduled production to such detail as is required to provide a baseline
for determining task status using Earned Value Methodology. Maintain and up-date the POA&M weekly to
reflect schedule and requirement changes until completion of the task.

CDRL A010 - Meeting Minutes: Submit a Meeting Report for each meeting as required by COR.
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CDRL A006 - Material Inventory Reports: Provide a Government Property report containing a final task
order inventory/status of contractor-acquired and/or government furnished property consumed or returned to
the government. Include this report in the Task Order Closeout Report, (item g.). Property transfer shall be
documented with DD FORM 1149. Include this report in the Task Order Closeout Report. Disposition
Inventory List template can be found as Appendix (L) of the SE II Global Installation Multiple Award
Contract User’s Guide.

CDRL AO003A - Technical Reports: Submit a Report of Conditions Found during the Ship Check conducted
to the TO within 10 days of completion. Note any discrepancies and identify required corrective measures.
Names of persons conducting the survey, the dates, and Points of Contact shall be included.

CDRL A003B - Technical Reports: Submit a Change Order Request Notification (CORN) for each
discrepancy discovered while performing tasking under this order. Submit the CORN via the regional IMO
Database within 48 hours of discovery.

CDRL A003C - Technical Reports: Submit Optical blockage Survey Report to the Task Originator within
one week.

CDRL A003D - Technical Reports: Provide a report of major deficiencies or discrepancies discovered during
Checkout/SOVTs to the Project Lead and OSIC immediately upon discovery. A major deficiency is defined as
repairs requiring more than six (6) man-hours to correct.

CDRL AOQO3E - Technical Reports: : Submit an original Installation Completion Report to the Task
Originator upon completion of the installation with signatures of completion for the installation portion. Use
template identified as Appendix (K) of the SE II Global Installation Multiple Award Contract User’s Guide.

CDRL A003G - Technical Reports: Provide removed and installed equipment documentation to the SSC-A
on-site AIT Manager.

CDRL AO003H - Technical Reports: RMMCO. Provide .pdf copy of completed RMMCO form documentation
to the COR within 15 days of end of avail. If RMMCO physical check out can not be completed due to
Government SOVT delay, report accordingly at EOA + 15 days and provide copy of RMMCO completion
within 5 days of SOVT completion. Note that completion of RMMCO was delayed by Government.

CDRL A003J - Technical Reports: Provide completed Training documents to AITM and COR.

CDRL A003K - Technical Reports: Provide the completed hard copy original and 1 hard copy duplicate of the
completed SOVT document to the Project Lead, OSIC, and COR prior to the out brief. This report shall
include: identification of outstanding work or discrepancies with an explanation of action to be taken and
estimated completion dates; security and safety issues; personnel/equipment dangers (for example, new
radiation hazards); software upgrades installed; intrusion detection measures; assessment of site support
provided; and recognition of site personnel that provided assistance. After site representative signatures are
obtained provide 1 soft (scanned) copy in PDF Format to the Task Originator.

CDRL AOQO3L - Technical Reports: Pre-Production Completion Date (PCD) Report: Report to be provided
within three (3) days after the Pre-PCD meeting into IMO Tracker by the Contractor (KTR). Report is to
include all work accomplished to date against LARs and CORNs. Additionally list all work that will not be
complete by PCD. (PCD to be defined as hot work complete, connectors complete and tested, MCTs closed
out, and cables labeled.)

CDRL A005 - Drawings: Provide one set of As-Built (red-lined) SIDs to Ships Force during Out-Brief. Red-
lines provided to the ship may be a hand edited hard copy, but must be legible and reflect all authorized
changes to the original SIDs. Soft copies of the red-lined SIDs shall be uploaded to the IMOTracker.
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q- CDRL A007 - Task Order Completion Report: Submit a Task Order Closeout Report by email to the

Contracting Officer and COR within 90 days after the task order completion date. Use template identified as
Appendix (J) of the SE II Global Installation Multiple Award Contract User’s Guide.

r. CDRL AO11A- Quality Assurance Documentation: Develop a Quality Assurance Plan and Test workbook

and provide to the SPAWARSYSCEN IMO QA Office for review prior to Regional Maintenance and
Modernization Coordination Office (RMMCO) Check-in. Maintain the Quality Assurance Plan and Test
Workbook on-site for review by SPAWARSYSCEN QA personnel. The Quality Assurance Plan and Test

Workbook shall be in compliance with 9090-310G.

s. CDRL A011B: QA EOA Docs - Upon completion of all on-site efforts, typically at EOA (End Of

Availability), submit QA Workbook for final review to SSC LANT Quality Assurance Lead. Test and
Inspection Plan and all test records shall be completed prior to review. Upon completion of review, submit a
copy of the QA Workbook in Adobe .pdf format including all QA records developed to IMOTracker portal

under the JID.

Attachment 2
Quality Assurance Surveillance Plan Elements

Performance Requirements Summary (PRS) Enclosures

Individual Task Order Quality PRS Chart

Performance Aspect

Method of Surveillance

Performance Rating
(Criteria for Incentive Award if applicable)

SOVT Functional
Performance (Does not

Unresolved discrepancies
are collected during the

Outstanding: The functional tests are passed with no
failures due to the contractor.
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include workmanship)

SOVT and entered into the

(Note: The Stage 1 and SPAWAR PEO Integrated | Satisfactory: Performance is neither Outstanding nor

Stage 2 Inspections, Tests, | Data Environment UNSAT.

and Checks defined in the Repository (SPIDER).

SPAWAR System UNSAT: Any extension of the SOVT schedule can be

Operational Verification solely attributed to the contractor

Test

(SOVT)

Preparation and Execution

Guide (SPEG) for Ship,

Shore, and Submarine

Installations are considered

workmanship issues for the

purposes of this chart. )

Workmanship Quality Checklists will be Outstanding: 92% or more of checklists line items
developed by randomly show no non-compliance.
selecting checklist line
items from a Government Satisfactory: The percentage of checklist line items that
database (of checklist line | show no non-compliance is at least 68% but is lower
items) and conducting than 92%.
tests/inspections to
determine if the contractor | UNSAT: The percentage of checklist line items that
complies with the show no non-compliance is less than 68%.
requirements stated (on the
checklist line items).

CORN Quality IMO file contains no Outstanding: Requirement for a satisfactory rating is

record of a request for
amplifying information or
IMO file contains a record
of the request for
amplifying information.

met and contractor submits no CORNS requesting
upward adjustment to Cost/Price based on a cost
overrun (due to the contractor).

Satisfactory: All but 1 CORN provided contains
sufficient technical information and are clearly
understandable to the Government, and information
needed to clarify the one CORN is provided to the
Government within 2 working days of request.

UNSAT: The Government requires amplifying
information for clarity that is not provided within 2
working days of request, or more than one CORN
requires clarification.

Individual Task Order Schedule PRS Chart

Performance Aspect

Method of Surveillance

Performance Rating
(Criteria for Incentive Awards if applicable)

Meeting Schedule for
Completion of All Work

Start and end dates will be
provided for production &
SOVT periods.

Outstanding: Work is completed in 97% or less of the
total schedule time allotted in the delivery order. In
other words, work is completed 3% early. (The time
that it takes to complete will be rounded up to the next
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whole day when making this calculation.)

Satisfactory: Work takes more than 97% of the total
schedule time allotted in the task order to complete and
less than the smaller of:

103% of the total schedule time allotted in the task
order or

100% of the total schedule time allotted in the task
order plus five days.

UNSAT: Work takes longer to complete than the
smaller of :

103% of the total schedule time allotted in the delivery
order or

100% of the total schedule time allotted in the delivery
order plus five days.

Quality Assurance Surveillance Plan Rating Chart

*Ratings from this chart should be used on QASP page of Task Order Completion Report

Performance Aspect Rating
(Outstanding, Satisfactory or
Unsatisfactory)

SOVT Functional Performance

Workmanship Quality

CORN Quality

Meeting Schedule for Completion of All Work
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Attachment 3
FY 17 NAVSEA Standard Items

The following checked NAVSEA Standard Items are applicable to this Task Order

ITEM TITLE

009-01 X General Criteria; accomplish

009-02 Environmental Compliance Reports for Material Usage at Naval Facilities; provide

009-03 X Toxic and Hazardous Substances; control

009-04 X Quality System; provide

009-05 Temporary Accesses; provide

009-06 X Mainta.ining Protectign and Cleanliness from Non-Radioactive Contaminate-Producing
Operations; accomplish

009-07 X Confined Space Entry, Certification, Fire Prevention and Housekeeping; accomplish

009-09 X Process Control Procedure (PCP); provide and accomplish

009-10 Shipboard Asbestos-Containing Material (ACM); control

009-11 X Insulation and Lagging Requirements; accomplish

009-12 X Welding, Fabrication, and Inspection Requirements; accomplish

009-20 X Government Property; control

009-22 X Shipboard Electric Cable; test

009-23 X Interferences; remove and install

009-24 X Isolation, Blanking, and Tagging Requirements; accomplish

009-25 X Structural Boundary Test; accomplish

009-26 X Deck Covering Requirements; accomplish

009-32 X Cleaning and Painting Requirements; accomplish

009-35 Confined Space Entry, Certification, Fire Prevention Utilizing Military Fire Watches, and
Housekeeping; accomplish

009-60 Schedule and Associated Reports for Availabilites over 9 Weeks in Duration; provide and

X manage

009-65 Polychlorinated Biphenyls (PCBs); control

009-67 X Integrated Total Ship Testing; manage

009-71 Testing Requirements for piping systems; accomplish

009-73 X Shipboard Electrical/Electronic/Fiber Optic Cable; remove, relocate, repair, and install

009-74 X Occupational Safety and Health Requirements; accomplish

009-76 Waveguide and Transmission Line Temporary Layup, Pressurization and Purging;
accomplish

009-78 X Passive Countermeasures System (PCMS) Material Repair/Install Requirements; accomplish

009-81 X Compartment Closeout Schedule; provide

009-84 Accountability of Temporary Fasteners

009-93 Emergency Planning and Community Right-to-Know Act (EPCRA)

009-97 Shipbuilding and Ship Repair Operations National Emission Standard for Hazardous Air
Pollutants (NESHAPS) for Surface Coating Information; provide

009-102 X Alteration Verification; provide

009-106 X Work Authorization Form Coordinator (WAFCOR); provide

009-109 Special Requirements for Non-SUBSAFE Work on SUBSAFE-Certified Vessels; accomplish

009-110 Special Requirements for Non-Nuclear on Nuclear Vessels; accomplish

009-111 Schedule and Associated Reports for Availabilities 9 weeks or less in Duration; provide and
manage

009-117 Support for Combat Systems Light-Off; Provide

009-118 CG Deck Loading; accomplish

009-120 X Fact Finding and Critique of Unplanned Events; manage

009-122 Temporary Padeye; install and remove

009-123 X Fiber Optic System; remove, relocate, repair, and install
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Attachment 4
Standard Definitions

Install Ready for SOVT — Install Ready for SOVT is the target date where the system and all of its
components and interfaces are fully installed and interconnected, and supporting infrastructure, including
power, chilled water, HVAC, etc., are operational and ready to support system turn-on, check-out, and
testing. The requirement for meeting this target is very similar to the requirement for meeting the
availability milestone CSLO/ALO, but is different in that the Install Ready for SOVT target is completely
managed by SSCLANT. Actual dates that contractor satisfies the applicable criteria required by tasking
will be compared to the official target for past performance metrics.

Production Completion Date — Production Completion Date (PCD) — The date for completing all
production work. This is defined as the Installation of all Hardware including cosmetics and space
closeouts.

In Port SOVT Complete — In Port SOVT Complete is the target date that represents the point where all
steps in a SOVT that can be accomplished in port are completed and signed off. Only the specific steps
that are required to be accomplished at sea remain. Any installation discrepancies identified by the in port
portion of the SOVT should have been corrected at this time. If there is no requirement for SOVT testing
at sea, then this shall represent the date in which all SOVT steps have been completed and all required
signatures on the SOVT document have been obtained.

At Sea SOVT Complete — If a portion of the SOVT must be accomplished at sea, this represents the point
where all steps in a SOVT that can only be accomplished at sea are completed and signed off. Any
installation discrepancies identified by the SOVT should have been corrected at this time. If the SOVT
does not require at sea testing, this shall be N/A. Otherwise this shall represent the date in which all SOVT
steps have been completed and all required signatures on the SOVT document have been obtained.

Installation Completion Date — Installation Completion Date is the target date for completing all
requirements for an installation subtask with no remaining discrepancies, including but not limited to
submittal of redlined drawings, Installation Completion Report, signed SOVT document, AIT Book, DD-
1149s, etc., with the exception of physical RMMCO Check-out. Actual dates that contractor completes
requirements of this milestone will be compared to the official target for past performance metrics.

Attachment 5
DSR (Daily Status Report) Forms
Note: This is a separate five-page attachment. (Uploaded to IMOTracker)

Attachment 6
Support Services Report
Note: This is a separate report for Services. (Uploaded to IMOTracker via TOID).
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Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
1006 N/A N/A N/A N/A

2001 N/A N/A N/A N/A

2001 AA Destination Government Destination Government
2001 AB Destination Government Destination Government
2001 AC Destination Government Destination Government
2001AD Destination Government Destination Government
2001 AE Destination Government Destination Government
2001AF Destination Government Destination Government
2001AG Destination Government Destination Government
2101 Destination Government Destination Government
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Section F - Deliveries or Performance

DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
1006 N/A N/A N/A N/A
2001 N/A N/A N/A N/A
2001AA POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AB POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AC POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AD POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AE POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AF POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2001AG POP 12-APR-2017 TO N/A N/A
30-JUN-2021 FOB: Destination
2101 POP 12-APR-2017 TO N/A N/A

30-JUN-2021 FOB: Destination
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Section G - Contract Administration Data

NWA/PR

CLIN NETWORK/ACTIVITY Funded Amount
2001AA 400000041381 01K 1

2001AB 400000041381 01K 1

2001AC 400000041381 01K 1

2001AD 400000041381 01K 1 (b)(@)
2001AE 400000041381 01K 1

2001AF 400000041381 01K 1

2001AG 400000041381 01K 1

PURCHASE REQUEST NUMBER: 1300627382
DELIVERY ORDER LIMITATIONS OF COST/FUNDS (DEC 1999)

In accordance with the FAR Clause 52.232-20, “Limitation of Cost,” or 52.232-22 “Limitation of Funds,” the
Government shall not be obligated to reimburse the Contractor for work performed, items delivered, or any costs
incurred under orders issued under the resultant contract, except as authorized by the contracting officer.

The cost factors utilized in determining the estimated costs under any order placed hereunder shall be the applicable
rates current at the time of issuance of the task or delivery order, not to exceed, however, any ceilings established by
the terms of this contract.

If at any time 75% of either the estimated cost or estimated level of effort specified in the task or delivery order is
reached and it appears that additional funds and/or level of effort is required to complete performance, the
Contractor shall promptly notify the Ordering Officer in writing. Such notification shall include the cost and level of
effort expended and that which will be required to complete performance. The Government shall have the right to
modify the task or delivery order accordingly.

If the Contractor exceeds the estimated costs authorized by task or delivery order placed hereunder, the Government
will be responsible only for reimbursement of the cost and payment of fee in an amount up to that established by the
task or delivery order.

The total amount of all task or delivery orders issued shall not exceed the estimated costs and fixed fee or level of
effort set forth in this contract.

(End of clause)

The contractor shall cite on each invoice/voucher, in addition to all other requirements of this contract/order, the
contract line item number (CLIN); the contract subline item number (SLIN) and accounting classification reference
number (ACRN) for the portion, or portions of work being billed as specified in the contract or delivery order. For
each ACRN on the invoice/voucher, the contractor shall identify the amount being billed against that ACRN.

Invoices shall be submitted in accordance with Wide Area Work Flow as annotated by the basic contract.

The contractor will electronically submit his invoices using the Wide Area Workflow (WAWF) web site located at
https://wawf.eb.mil.

The telephone number for assistance pertaining to Wide Area Work Flow is 800-559-9293.
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ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A00003934766

AMOUNT: [(y@y ]

AB: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A50003934766

AMOUNT: [(y@y ]

AC: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A40003934766

AMOUNT: [py@y ]

AD: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A30003934766

AMOUNT: [(y@) ]

AE: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A10003934766

AMOUNT: [RE]

AF: 97X4930 NH3S 251 77777 0 050120 2F 000000
COST CODE: A20003934766

AMOUNT: [m@r]
ACRN  CLIN/SLIN CIN AMOUNT
AA 2001AA 130062738200002

2001AG 130062738200008
AB 2001AB 130062738200003
AC 2001AC 130062738200004 (0)(4)
AD 2001AD 130062738200005
AE 2001AE 130062738200007
AF 2001AF 130062738200006

CLAUSES INCORPORATED BY REFERENCE

252.204-0006 Line Item Specific: Proration SEP 2009

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)
(a) Definitions. As used in this clause--

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit,
activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area
WorkFlow (WAWF).
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Local processing office (LPO) is the office responsible for payment certification when payment certification is done
external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission
of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWF, the Contractor shall--

(1) Have a designated electronic business point of contact in the System for Award Management at
https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration
available at this Web site.

(d) WAWEF training. The Contractor should follow the training instructions of the WAWF Web-Based Training
Course and use the Practice Training Site before submitting payment requests through

WAWEF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at
https://wawf.eb.mil/.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data
Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment
requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

Cost Voucher

(Contracting Officer: Insert applicable document type(s). Note: If a “Combo” document type is identified but not
supportable by the Contractor's business systems, an “Invoice” (stand-alone) and

“Receiving Report” (stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in
WAWE, as specified by the contracting officer.

N65236
(Contracting Officer: Insert inspection and acceptance locations or “Not applicable™.)
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in

applicable fields in WAWF when creating payment requests and receiving reports in the
system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DODAAC HQO0338

Issue By DoDAAC N65236

Admin DoDAAC S2404A

Inspect By DoDAAC N65236

Ship To Code N/A

Ship From Code N/A
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Mark For Code N/A
Service Approver (DoDAAC) N65236
Service Acceptor (DoDAAC) N65236
Accept at Other DoODAAC N/A
LPO DoDAAC N/A
DCAA Auditor DoODAAC N/A
Other DoDAAC(s) N/A

(*Contracting Officer: Insert applicable DODAAC information or “See schedule” if multiple ship to/acceptance
locations apply, or “Not applicable.”)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F,
(e.g. timesheets) in support of each payment request.

(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send
Additional Email Notifications” field of WAWF once a document is submitted in the system.

Send Additional Email Notification(s) to:

Name Email Phone Role
SSC LANT IMO Contract Services | Ssclant imo_cs.fem@navy.mil (843) 218-4911 CRM
[ e | [ J@navy.mil (757) 621-0759 COR

(Contracting Officer: Insert applicable email addresses or “Not applicable.”)

(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity's WAWF point of contact.

Not applicable
(Contracting Officer: Insert applicable information or “Not applicable.”)

(2) For technical WAWTF help, contact the WAWTF helpdesk at 866-618-5988.



Section I - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

252.204-7000 Disclosure Of Information

252.204-7009 Limitations on the Use or Disclosure of Third-Party
Contractor Reported Cyber Incident Information

252.204-7012 Safeguarding Covered Defense Information and Cyber

Incident Reporting
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OCT 2016
OCT 2016

OCT 2016



N00039-11-D-0030
N6523617F0135
Page 39 of 39

Section J - List of Documents, Exhibits and Other Attachments

ATTACHMENTS
ATTACHMENT 1 — Consolidated Government Furnished Property






